Miami-Dade Water and Sewer Department (WASD)

Transparency Report
Summary of Changes
February 2020

Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts -

Commission District 7

(Consent Decree Project)

CD 2.01(7) Electrical Improvements —
Substations 7A, 8A, 9A, 10A

Accelerate | I1SD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
Yes S-943 2/24/2020

Contract Award Recommendation
Approved to Daniel O’Connell’s Sons

Pending BCC Ratification

B. Projects Advertised -

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes W-943 Under the Cone of Silence
Commission District 12
Furnish and Install 36-Inch D.l. Water 4/2/2020
Main along NW 106 St. from NW 107 Bid Due Date
Ave. to NW South River Dr.
Yes S-947 Under the Cone of Silence
Commission District 4
Furnish and Install 24-Inch Sanitary :é/_%jngZOZ%
Force Main Along NW 170 St. d Due Date
from NW 97 Ave. to NW 75 Place




C. Status Change -

Commission District 8

(Consent Decree Project)

CD 1.11 General Electrical Design —
Substations 9, 10, and 11

Accelerate | I1SD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
Yes S-914R Under the Cone of Silence

1/10/2020
Bids Received

Exhibit B — Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of February 2020 in the amount of

$28,295,901 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $206,464,155.

Exhibit C — Status of Consent Decree Projects

Item Consent Decree Project Title

Summary of Changes

Current, Consent Decree Total Cost

See highlighted cost changes in report.

Project costs are updated monthly, based on
actual expenditures. See highlighted changes.

Project Phase

CD 2.2 Building improvements

Phase change from CONSTRUCTION to
COMPLETE / CLOSEOQUT

CD 2.9 RS Pump Stations Plant 1

Phase change from DESIGN to PERMITTING

CD 4.8 Rehabilitation of 54-inch PCCP FM in the City
of Miami

Phase change from COMPLETE / CLOSEOUT
to COMPLETE

Phase % Complete

See highlighted percentage changes in report.

Project phase % complete are updated monthly
(changes highlighted), as projects progress to
completion.

Actual Compliance Date

CD 2.2 Building improvements

01/17/2020




Remarks

CD 2.2 Building improvements

Substantially completed on January 17, 2020.
Project in closeout.

Stipulated Penalties Notices for FDEP for SSO Events

On January 17, 2020, WASD made a payment to
FDEP in the amount of $51,000 for the
December 2019, Demand for Stipulated
Penalties associated with 68 SSO events that
occurred in 2017 and 2018. A detailed list of the
SSO events was included in the previous
transparency report.




